COMMERCIAL OPERATIONS / DVX-SOW-2026-1101

Implementation Statement of Work

Arbor Ridge Manufacturing LLC · Deal Velocity Systems LLC

> **SOW:** DVX-SOW-2026-1101
> **Agreement:** DVX-MSA-2026-1101
> **Commercial basis:** DVX-Q-2026-1101, 158,400.00 USD net

Objectives and baseline

The project establishes governed operational reporting at three manufacturing sites. The baseline includes the procurement ERP, event feed and inventory export named in the approved design.

The customer defines supplier on-time delivery, production downtime and inventory exception measures. The supplier maps the measures, validates source availability and configures the agreed dashboards.

Work package	In scope	Not included
Data foundation	Three approved source interfaces / 24-month backfill	ERP remediation / additional interfaces
Analytics	Supplier, production and inventory dashboards	Custom machine-learning model development
Adoption	Four workshops / operating guide	Organization-wide change-management programme

Commercial interpretation

This SOW describes work already included in quote DVX-Q-2026-1101. It does not create another 158,400.00 USD opportunity. Scope additions require a numbered amendment.

COMMERCIAL OPERATIONS / DVX-SOW-2026-1101

Milestones and Responsibility Matrix

Arbor Ridge Manufacturing LLC · Deal Velocity Systems LLC

Milestone	Target	Owner / evidence	Billing component
M1 · approved design	15 Jan 2027	Joint design review / access checklist	47,520.00 USD · 30%
M2 · configured pilot	12 Feb 2027	Reconciled pilot datasets / defect register	63,360.00 USD · 40%
M3 · production handover	05 Mar 2027	UAT approval / support handover	47,520.00 USD · 30%

Dependencies

Customer source credentials are due by 08 January 2027. Test-data owners must validate the ten agreed sample datasets during the pilot. Privacy and security approvals must be complete before production data access.

A dependency delay is recorded in the project issue register with an owner and recovery plan. A revised date does not imply an increase in fixed fees unless approved through change control.

Governance

Weekly delivery meetings track milestones, risks and defects. The customer sponsor resolves business-definition disagreements. The supplier project lead maintains the delivery plan and evidence register.

COMMERCIAL OPERATIONS / DVX-SOW-2026-1101

Acceptance, Change Control and Handover

Arbor Ridge Manufacturing LLC · Deal Velocity Systems LLC

Acceptance criteria

Integrations must reconcile the agreed sample datasets; dashboards must use the approved measure definitions; named-user roles must be validated; and the support operating guide must be accepted.

The customer has ten business days to report a documented material defect. The supplier corrects the defect and resubmits the affected deliverable. Requests beyond the agreed acceptance criteria are not defects.

Change control

Each change request identifies the business need, scope, delivery impact, fee change and approval owner. Work on a chargeable addition begins only after written approval.

The supplier-risk expansion requested after the baseline is recorded in amendment DVX-AM-2026-1101. That amendment adds 24,600.00 USD and must be reconciled against the original quote and purchase order.

Handover package

The final package includes interface mappings, configuration notes, UAT evidence, a prioritized defect register, administrator training records and the support escalation route. Customer access permissions remain customer-controlled.