COMMERCIAL OPERATIONS / DVX-AM-2026-1101

Supplier-Risk Expansion Amendment

Arbor Ridge Manufacturing LLC · Deal Velocity Systems LLC

> **Amendment:** DVX-AM-2026-1101
> **Agreement:** DVX-MSA-2026-1101
> **Original Quote:** DVX-Q-2026-1101
> **Effective Date:** 01 December 2026
> **Incremental Net Value:** 24,600.00 USD
> **Revised Net Contract Value:** 183,000.00 USD

Commercial change

The amendment adds supplier-risk monitoring for two additional distribution interfaces and a specialist configuration package. The original 158,400.00 USD scope remains unchanged; the increment is 24,600.00 USD, producing revised value of 183,000.00 USD.

This amendment is not a second copy of the original quote and must not cause the original 158,400.00 USD to be counted twice. Customer procurement approval of the corresponding PO increase is still pending.

Dependencies and approvals

The customer must approve interface access and a delivery owner for the added scope. The additional configuration is scheduled after the initial solution design and is subject to the same acceptance process.

Commercial workflow status: supplier approved; customer PO increase pending. All provisions of the master agreement remain unchanged except the scope and fee increase stated here.

COMMERCIAL OPERATIONS / DVX-AM-2026-1101

Ampliación de supervisión de proveedores

Arbor Ridge Manufacturing LLC · Deal Velocity Systems LLC

> **Adenda:** DVX-AM-2026-1101
> **Contrato:** DVX-MSA-2026-1101
> **Oferta original:** DVX-Q-2026-1101
> **Fecha de efecto:** 1 de diciembre de 2026
> **Importe adicional neto:** 24,600.00 USD
> **Valor neto revisado del contrato:** 183,000.00 USD

Modificación comercial

La adenda incorpora dos interfaces de distribución y un paquete de configuración especializada. El alcance original de 158,400.00 USD no cambia. El incremento es de 24,600.00 USD y el valor contractual revisado es de 183,000.00 USD.

Esta página es la versión en español de la misma adenda, no una nueva operación ni un segundo incremento. No deben sumarse nuevamente los importes repetidos en ambos idiomas.

Aprobaciones y dependencias

El proveedor ha aprobado la modificación comercial, pero está pendiente el aumento de la orden de compra del cliente. No se facturará el alcance adicional sin dicha aprobación.

El cliente deberá confirmar el acceso a las interfaces y el responsable de entrega. Se mantienen las condiciones de aceptación y las demás disposiciones del contrato marco.